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Project Status  April 2018 
Project Phase % Completion Completion Date 

Design  100% June 2017 
Construction 65% Summer 2018 

 City of Sedona  
 Public Works Department 
 102 Roadrunner Drive Sedona, AZ 86336 

 (928) 204-7111  Fax: (928) 282-5348 

KEY FEATURES: 

Consultant:   Shepherd-Wesnitzer, Inc. 

Contractor:   Tiffany Construction Co. 

Timing: 
     Design:  FY 2017 
     Construction:  FY 2018                    
 
 
Construction Challenges 

• Business and Residential Access 
• Maintenance of Utilities 
• Maintenance of Drainage  
• Maintenance of Traffic 

 

Project Manager: 
David Peck, EIT 
(928) 204-7108 
DPeck@SedonaAZ.gov 

City Engineer: 
J. Andy Dickey, PE 
(928) 203-5039 
ADickey@SedonaAZ.gov   
 
$ FY18 Project Budget: $856,900 
    Total Project Budget: $951.850 
 
                           

 

 

 

                                     

 

 

 

 

         

                                                                     

This project involves the removal of an existing corrugated metal arch culvert and its 
replacement with a reinforced concrete box culvert.  The new box culvert will be 
designed to convey the 25-year storm event.  The project will include channel 
improvements for approximately 75’ downstream to tie into the upstream extent of 
the Brewer Road / Tlaquepaque Drainage Improvements – Phase 4 (once those 
Phase 4 improvements are complete).  Brewer Road / Ranger Road surface 
improvements and intersection alignment improvements will be made in the vicinity 
of the crossing as well. 
 
Status:  The design work for this project was budgeted in FY 2017 and completed in 
June 2017.  A water main, three pressure gas mains, and a telephone cable needed 
to be relocated to make room for this project.  As estimated, this utility relocation 
work used up the first four months of the initial part of the construction schedule.  
The construction for this project is budgeted in FY 2018, and began on October 30, 
2017.  This project is expected to be complete by June 29, 2018.  The Brewer Road 
bypass route was put into use in early March.  This bypass allows for demolition and 
construction of the new drainage structure under the roadway. 
 
For a copy of this update, or updates for other projects, visit the projects website at: 
www.sedonaaz.gov/CIP. 
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